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MASSACHUSETTS STATE REPORT
Site Visit November 3 - 5, 1993

STATE PROFILE

System Name: Program Automated Calculation and Eligibility
System (PACES) and others - existing systems
Benefit Eligibility and Control On-line Network
(BEACON) - being developed

Start Date: 1992 (BEACON)

CompletionDate: 1997(BEACON)

Contractor: Not determined(BEACON)

Transfer From: Not determined(BEACON)

Cost*:

Actual: Not known

Projected: $35,000,000 (PAPD estimate)
FSP Share: Notdetermined
FSP%: Notdetermined

Number of Users: Not determined

Basic Architecture**:

Mainframe: IBM 3090/200E, HDS EX100 (existing system)
Workstations: IBM 327X terminals (existing system)
Telecomm Network: T1 lines connected to 5 nodes with 56 KB lines

from the network to 9600 KB local lines (existing
system)

System Profile:

Programs*: Aid to Families with Dependent Children; Food
Stamp; Emergency Aid to the Elderly, Disabled, and
Children (General Assistance)

* Cost data and programs pertain to the BEACON System

** This configuration supports existing systems; the architecture for BEACON is
undetermined as of the writing of this report.
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NOTE

The PAPD used for the creation of the draft report was dated March 1993 and was received by
the Orkand project team during the November 3-5, 1993 site visit. An updated PAPD dated
December 20, 1993 was received with the State and Region comments on the draft report and
is provided in its entirety in this final report at Appendix D.
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1.0 STATE OPERATING ENVIRONMENT

The Department of Public Welfare (DPW) is the designated State agency for Massachusetts' state-
administered Food Stamp Program (FSP) and other public assistance programs. The DPW
Commissioner reports to the Massachusetts cabinet level Secretary of Health and Human Services.
The organization recently has been changed by removing the Medicaid Program from DPW and
creating the Division of Medical Assistance, whose director reports directly to the Secretary of
Health and Human Services. The change is being implemented over a 12 month period.
Medicaid eligibility is administered by the Division of Medical Assistance.

The DPW is responsible for the administration of the Aid to Families with Dependent Children
(AFDC) Program, the Food Stamp Program, and several other assistance programs. The
following units report to the Deputy Commissioner:

· Administration and Finance

· Field and Eligibility Operations
· Policy and Program Management
· Systems

State level program support is provided through the Policy and Program Management unit. There
is a separate FSP program manager and a program manager responsible for AFDC and other
programs.

Systems support is provided through the Systems unit within DPW as well as the State level
systems group that supports the State data center and the Office of Management Information
Systems (OMIS). The DPW Systems group provides application development support and some
operational support.

The State population in 1990 was 6,029,051. Approximately 5.9 percent were food stamp
recipients.

The level of unemployment in Massachusetts decreased between 1982 and 1987 and increased
between 1988 and 1991. Between 1982 and 1987, the Massachusetts unemployment level
decreased from 7.9 percent to 3.2 percent. The unemployment rate increased each year between
1988 and 1991 and reached 9.0 percent in 1991.

The October 1992 report, The Fiscal Survey of States, provides the following information
compiled by the National Association of State Budget Officers:

· Massachusetts' nominal expenditure growth for fiscal year (FY) 1993 was between 5.0
percent and 9.9 percent; the national average for expenditure growth was 2.4 percent.

· Massachusetts did not have any reductions after its 1992 budget was approved.

· State government employment levels in Massachusetts decreased by 4.16 percent. The
national average change was a 0.60 percent decrease in state government employment.
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· Massachusetts implemented changes to increase revenues by $27.8 million for FY 1993.
These changes consisted of a $2.2 million decrease in other taxes and a $30 million
increase in fees.

· The regional outlook indicated that the New England states were in an economic slump.
The regional weighted unemployment rate of 8.1 percent exceeded the national average
of 7.8 percent. The region's increase in per capita income, 2.2 percent, was lower than
the average increase of 2.4 percent.

2.0 FOOD STAMP PROGRAM OPERATIONS

Support for the Food Stamp Program is decentralized throughout the Financial Services Division.
Program policy and procedural oversight are provided through the Policy, Procedure, and
Program Management Unit. There are 48 local offices in the State organized into four
geographic clusters. Field workers in local offices report to an operations manager responsible
for a cluster of offices. The operations managers report to the Director of Field and Eligibility
Operations.

2.1 Food Stamp Program Participation

Food Stamp Program participation in Massachusetts has increased in recent years.
Between 1988 and 1992, the number of FSP households increased by nearly 50,000,
which represented a 37.3 percent increase. During the same period, the number of
individuals receiving FSP benefits increased by 41.8 percent.

Changes in participation levels for FSP and other public assistance programs for the last
five years are provided in Table 2.1. Participation increases occurred between 1988 and
1992 in all program areas except General Assistance (GA). The number of cases, under
the General Relief (GR) Program between 1988 and 1991, increased by 57.8 percent. In
1992, the program was changed from GR to Emergency Aid to the Elderly, Disabled, and
Children (EAEDC), and participation decreased by 43.7 percent from the 1991 level. The
number of AFDC cases increased by 27.0 percent during the five year period and the
number of Medicaid participants increased by 29.9 percent during the same period.
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Table 2.1 Average Monthly Public Assistance Participation

Programs FY 1992 FY 1991 FY 1990 FY 1989 FY 1988

AFDC

Cases 108,480 103,835 92,944 85,902 85,439
Recipients 305,771 293,533 263,297 243,315 235,580

FSP

Households 182,405 177,032 155,510 140,057 132,844
Recipients 430,024 407,913 356,622 319,096 303,199

Medicaid

Individuals 575,918 565,111 512,123 470,811 444,391

GA
Cases 21,910 38,899 33,916 28,198 24,648

Recipients 27,017 47,518 41,427 34,197 30,252

2.2 FSP Benefits Issued Versus FSP Administrative Costs

The ratio of benefits issued to FSP administrative costs has improved from 4.5:1 in 1988
to 14.6:1 in 1992.

Massachusetts' average monthly benefit issuance per household over the last five years,
as provided in Table 2.2, has increased. _

Table 2.2 FSP Benefits Issued

1992 1991 1990 1989 1988

Average Monthly
BenefitPer $143.74 $130.35 $113.30 $93.89 $91.77
Household

2.3 FSP Administrative Costs

Massachusetts' Food Stamp Program administrative costs for the past five years are
provided in Table 2.3. 2 Both total cost and average cost per household indicate a general
downward trend during the period; however, both increased in 1990.

The number of households and benefit mounts use data reported in the FNS State ActivityReports for each year.

: The number of households and FSP Federal administrative costs are derived from data reported in the FNS StateActivityReports for each
year.
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Table 2.3 FSP Federal Administrative Costs

1992 1991 1990 1989 1988

Total FSP

Federal $21,655,020 $23,181,011 $31,188,169 $27,263,029 $32,035,938
Admin. Cost

Avg. Federal
Admin. Cost
Per Household $9.87 $11.22 $17.10 $16.65 $20.58
Per Month

2.4 System Impacts on Program Performance

Areas of Food Stamp Program performance that potentially could be affected by the
automated systems that support FSP include:

· Staffing
· Responsiveness to Regulatory Change
· Combined Official Payment Error Rates
· Claims Collection
· Certification/Reviews

2.4.1 Staffing

Massachusetts currently has 137 intake eligibility workers (EWs), 363 on-going
caseworkers, 268.5 caseworker supervisors, 222 non-public assistance (NPA) food stamp
workers, and 428.5 consolidated intake and on-going caseworkers. Massachusetts uses
separate NPA food stamp workers. A small percentage of NPA workers handle GA cases
as well. Approximately 50 percent of the offices provide integrated program services.
Massachusetts has not decided the degree to which the State will utilize program specific
workers in its BEACON system, which currently is in the planning phase; however, State
staff envision primary reliance on generic workers.

Since 1987, staffing levels in DPW field offices have been reduced. Staffing has been
further reduced through attrition. In 1993, the staffing levels continued to decrease and
reductions in clerical staff resulted in an increasing number of cases becoming backlogged
in data entry.

The combination of staff reductions and participation increases have resulted in increased
caseloads for workers. The average workload for public assistance (PA) cases is
approximately 35 applications and 200 on-going cases per month. In a Boston area office,
the average worker handles from 225 to 275 on-going cases plus 75 applications per
month. NPA, i.e., food stamp only, caseloads range from 250 to 300 cases per worker.
Workers are overwhelmed and do not have time to process paper and errors result. A
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maximum caseload of 330 NPA FSP cases has been negotiated with the union based on
a weighted combination of new applications, which require approximately one hour, to
on-going cases, which require about 30 minutes. Public assistance cases require more
time than NPA cases and a caseload cap has not been negotiated for PA cases.

2.4.2 Responsiveness to Regulatory Change

Of the fourteen regulations shown in Exhibit A-2.1 in Appendix A, seven were
implemented on time. The following provisions were not implemented on time or at all:

· Code 1.3 - regulation 273.8(e)(17): This provision, which excludes for FSP
purposes household resources exempt by PA and Supplemental Security Income
(SSI), was implemented manually outside of the system on February 1, 1992.

· Code 1.4 - regulation 273.9(d)(5)(i): This provision, which mandates the use of
a standard estimate of shelter expense for households with homeless members, was
implemented manually outside of the automated system on February 1, 1992.

· Codes 2.2 and 2.3 - regulations 274.2(b)(2) and (3): These provisions, related to
the combined initial allotment under normal and expedited timeframes, have not
been implemented. Massachusetts currently issues coupons on a cyclical basis in
which food coupons are provided for 15 days and the next full cycle.

· Code 3.2 - regulation 273.9(c)(14): This provision, related to the exclusion of
earned income tax credit payments, was implemented one year late and was not
implemented in the system.

State staff also provided the following information concerning two additional regulatory
changes:

· Code 1.1 - regulation 273.9(c)(1)(ii)(F): This provision, which excludes State or
local GA payments to the Department of Health and Human Services (DHHS)
provided as vendor payments, does not apply to Massachusetts.

· Code 3.1 - regulation 273.9(c)(1)(ii): The State could not determine whether this
provision, related to the exclusion of migrant vendor payments, had been
implemented or not.

The Massachusetts environment impacted the State's ability to implement regulatory
changes in a timely manner. Most regulatory changes in Massachusetts were implemented
in a partially automated and partially manual manner. This was possible because the
worker determines eligibility and completes paper worksheets and input documents for
entry into the system. Further delays in implementing regulatory changes occur because
Massachusetts has to advertise for 21 days prior to implementing any non-emergency
regulations. This adds another three to four months to the State's implementation
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schedule. State staff expressed concern about timing because final regulations are not
always available by the date that the regulation is to be implemented.

2.4.3 Combined Official Payment Error Rate

Massachusetts's official combined error rate, as indicated in Table 2.4, has fluctuated
between 1988 and 1992.

Table 2.4 Official Combined Error Rate

1992 1991 1990 1989 1988

Combined 7.38 6.93 13.06 9.44 11.30
Error Rate

Prior to 1991, the State's error rates were higher because Massachusetts did not adhere
to the FNS requirement to include the annual clothing allowance as income. In 1991, the
State did not issue a clothing allowance, resulting in a significant drop in the error rate.
In 1992, FNS changed the regulations to exclude the clothing allowance as income.

The State continues to focus attention on reducing its error rates further. The new system
is expected to help reduce agency errors by giving workers more time to assist clients and
by fully automating the application of policy and procedure.

2.4.4 Claims Collection

Table 2.5 presents data indicating the total value of claims established, the value of claims
collected, and the percentage of claims established that were collected. Both the dollar
value of claims collected and claims established decreased each year between 1988 and
1991. Claims established and claims collected both increased in 1992. State staff
indicated that the total claims collected have decreased in dollar value because the total

value of the claims is smaller due to improvements that reduced errors.

Massachusetts' claims collected as a percentage of claims established improved overall
during the five year period. The percentage increased significantly between 1988 and
1989 and remained relatively constant during the rest of the period.
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Table 2.5 Total Claims Established/Collected

1992 1991 1990 1989 1988

Total

Claims $1,694,608 $1,666,561 $1,758,269 $1,913,737 $2,550,604
Established

Total
Claims $639,079 $608,154 $668,482 $694,466 $717,791
Collected

As a % of
Total 37.7% 36.5% 38.0% 36.3% 28.1%
Claims
Established

2.4.5 Certification/Reviews

Massachusetts' current system has not been Family Assistance Management Information
System (FAMIS) certified, nor reviewed by FNS.

3.0 OVERVIEW OF THE SYSTEM

The Program Automated Calculation and Eligibility System (PACES), which has been fully
operational since October 1986, is the principal system that supports the Food Stamp Program;
however, several other systems also support FSP. A batch system, the Financial Management
Control System (FMCS), processes payments and maintains a master file of eligible cases and
clients and has been operational for over 20 years Other systems that are used in program
administration and support for FSP, AFDC, and Medicaid include:

· Medicaid Management Information System (MMIS)

· Income and Eligibility Verification System (IEVS)

· Food Stamp System (FSS)

· Food Stamp Disqualified Tracking System, a personal computer (PC) based tracking
system that generates notices to clients and can be used to reactivate a case that has been
disqualified.

· Centralized Recoupment Unit/Centralized Receivable System (CRU/CARS) is used for
fraud cases and is being enhanced.

· Overpayment System for FSP and AFDC, which is used for non-fraud cases.
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· Special Services Payment System (SSPS), for invoices, emergency food orders, and
shelter placement.

· Case Management Tracking System

· Child Support Enforcement System, on-line access is provided for income information.

· PRISM, which is to be implemented in July 1994, is intended to initiate the automation
of the IEVS matching process by reducing both the amount of paper and the re-entry of
data required to support computer matching.

The new Benefit Eligibility and Control On-line Network (BEACON) system will replace the
Program Automated Calculation and Eligibility System (PACES), the Financial Management
Control System (FMCS), and all current systems.

3.1 System Functionality

Major features of existing system functionality are described in this section. Areas
addressed include:

· Registration. Separate application forms are used to apply for benefits from the
various assistance programs in the State. A combined form is used for AFDC,
FSP, and Medicaid. There is also a separate form for FSP-only applicants.
Separate forms are utilized for Medicaid assistance applicants who are under 18
years of age, over 18 years of age, and over 65 years of age. A different form is
used for clients who are eligible for Emergency Aid to the Elderly, Disabled and
Children (EAEDC), Massachusetts' program for General Assistance. Another
form is used for the Emergency Assistance Program.

At registration, a search is conducted to determine whether the client currently
participates or previously has participated, within the last two years, in AFDC,
FSP, Refugee Assistance, SSI, Medicaid, or EAEDC. Duplicate participation is
possible because the search is conducted only for the head of the household in
PACES/FMCS, which is a case-based system.

Other searches may be conducted. An on-line search of participation in SSI and
Social Security Administration (SSA) programs can be conducted and the system
can copy the historical record of a participant in these programs into the current
record. Each office also has the capability to search Department of Motor
Vehicles (DMV) files for vehicle registration; however, access to DMV files is
limited to a few people in each office. DMV file checks are performed for FSP
applicants only when fraud is suspected. The worker can also access MMIS to
review data based on name and birthdate.

Although there may be some variation among local offices, the basic procedure
for registration is similar throughout the State. Each application is screened the
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day it is received, and an appointment is scheduled for the completion of the
application. If the person is eligible for expedited benefits, the interview is
conducted on the same day. Application data are entered into the system by a
clerk. The caseworker is required to review potential matches and indicate
whether the record is to be included in the case file.

· Eligibility Determination. The caseworker conducts the client interview and
obtains any missing verifications. A case can be opened temporarily without
verifications if expedited service is required. Following the interview, the worker
enters application data into the system via 12 data entry screens. A daily printout
of the prior day's input is provided to the worker for review of cases entered and
to determine which cases are pending.

· Benefit Calculation. Following the interview, the worker prepares a worksheet
to calculate the monthly budget. This information is entered into the system and
benefits are calculated. For over-the-counter (OTC) issuances, a calculator screen
is provided to assist the worker in calculating benefits. The system requires that
supervisors authorize benefits for all new cases, re-applying cases, and
recertifications.

· Benefit Issuance. The State issues most FSP benefits through computer generated
authorization-to-participate (ATP) documents that are produced at a central
location and provided to recipients at the local office or by mail. Over-the-counter
(OTC) ATP issuance occurs only in cases of dire need. Less than six percent of
ATPs issued were issued OTC. With the implementation of the new system, local
offices will have the capability to perform automated OTC issuance. Recipients
redeem ATP cards and receive food coupons at 420 issuance sites in financial
institutions, drug stores, and community action agencies.

If an ATP is not received and the client requires a replacement, the worker makes
an on-line inquiry to the system to see if the ATP was returned. If the ATP was
returned, it is destroyed and another ATP is issued through the system and mailed
to the client. Replacement ATPs can be reissued in the next daily issuance
process. If the loss occurs after the 25th of the month, the ATP is typed by a
clerk and issued over the counter.

The .system links the document numbers of the original and replacement issuances
and provides an on-line display of the entire issuance history. To reconcile
replacement issuances, an exception report is generated listing all multiple
issuances by Social Security number (SSN). Overissuances then are referred to
the proper units. Monthly physical inventories and signed control documents are
used to monitor coupon inventories. A report that uses last month's reported
ending inventory as this month's beginning inventory is forwarded to the
contractor who reports transfers, shipments, and a physical ending inventory on
the last day of the month. This is reconciled to ATPs transacted to create the
FNS-250 report.
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The State is in the process of developing a final draft of a Planning Advanced
Planning Document (APD) for an electronic benefit transfer (EBT) system.

· Notices. Notices can be generated by the system or the worker. For system
generated notices, no worker input is required. Computer generated notices are
produced for approvals and denials, changes in benefit amounts, and warnings that
AFDC monthly reports have not been received. Worker generated notices are used
for missing verifications and denials related to failure to keep interview
appointments.

· Claims System. Claim recoveries are supported by the Food Stamp Overpayment
Recovery System, which is a separate mainframe-based system that interfaces with
PACES and FMCS, and CARS. The Food Stamp Overpayment Recovery System
is used to track claims and to send 46 types of notices. It interfaces with PACES
and FMCS monthly. PACES calculates the amount to be recouped, performs the
collection, and posts the adjustment on the PACES file that is downloaded to the
Food Stamp Overpayment Recovery System at the end of the month after the last
issuance cycle. CARS is used to support FSP fraud cases.

The Massachusetts systems do not support on-line entry of claims information.
The worker must prepare a paper claim form and submit the form to the central
office for entry into the claims system. The worker is prevented from making
adjustments to the recoupment amount once the claim is entered into the system.
One notice is sent when a recoupment is going to take place. If the client appeals,
the Hearings Office will notify the caseworker and the Recovery Unit of the
appeal and of the subsequent appeal decision.

The method of handling overpayments varies depending on the status of the case.
If the case is no longer active, central office staff calculate the amount of the
claim. If the case is active, PACES does the calculation based on files that are
maintained for 30 months. If data are needed beyond that time, there is an inquiry
system in place that is used to access older information archived on tapes. All
claims for overpayment must be approved by a supervisor. The worker is able to
view the collection history via on-line inquiry screens.

· Computer Matching. At certification, the system performs searches of the public
assistance databases for current and previous participation in State programs.
Computer matches are performed against the State Labor and Revenue Department
databases to identify wages, taxes, and unemployment insurance benefits for the
applicant.

After certification, a number of computer matches are performed, including: State
Data Exchange (SDX), Beneficiary Data Exchange (BENDEX), State tax files,
bank records, DMV, the Internal Revenue Service (IRS), SSA for SSNs, and State
wage and unemployment compensation files.
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The worker receives a copy of matching results via paper reports. Only matches
that exceed certain thresholds are reported to the worker or result in changes in
benefit amounts. After the worker reviews the printout, any changes required in
the case are made on a turnaround document, which is given to data entry
workers. If a match is found in either BENDEX or SDX, the system
automatically adjusts the case budget and sends a client notice at least ten days
prior to a decrease in benefits. The caseworker receives a copy of this notice.
The information also is available to the worker through an on-line inquiry and on
the daily caseload report. After reviewing the case, the worker either refers the
case for fraud or prepares a turnaround document. Tracking match resolutions is
not automatic. Information must be reentered into the system by the worker.

The State is redesigning the matching interface with PRISM. The results of
matching will be in a database and available to the eligibility worker via a
terminal. The State is utilizing an information engineering methodology for the
PRISM project. PRISM eventually will be implemented on a client-server
architecture.

· Alerts. There are no fully automated system alerts. The worker receives printed
reports.

· Monthly Reporting. No monthly reporting is required for Food Stamp Program
cases, but the State does require monthly reporting for AFDC recipients.

· Report Generation. All system reports are batch generated. The system provides
daily reports for workers that list outstanding work needing attention, Regularly
scheduled reports are delivered to field offices by distribution services. Ad hoc
reports must be developed by MIS development staff.

The systems provide necessary information or automatically generate reports
required by FNS. The FNS-250 report, which reflects issued and transacted ATPs,
and the FNS-46 report are fully automated. The OMIS system merges the
individual inventory reports from the issuance agents and reconciles ATPs
transacted. PACES provides the information needed for the preparation of the
FNS-388 and portions of the FNS-366B, Program and Budget Summary
Statement, reports.

· Program Management and Administration. There is a limited electronic mail (E-
mail) capability. Data entry staffprint E-mail messages and distribute the printout
to the appropriate staff member.

3.2 Level of Integration/Complexity

The current PACES provides integrated support for FSP, AFDC, GA, and Medicaid.
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The current systems in Massachusetts exhibit a very low level of integration. The
fragmentation of the systems supporting the public assistance programs adds a level of
unwanted complexity to the maintenance of the existing systems, although the systems
themselves, at least when originally designed, are not complex.

With the reorganization of DPW and separation of Medical Assistance from DPW,
assistance programs in Massachusetts will become less integrated from an organizational
perspective. BEACON will not include the functionality needed to determine Medicaid
eligibility.

Changes in the level of integration and complexity are expected in conjunction with the
implementation of the BEACON system. BEACON system plans involve providing
integrated support for AFDC, FSP, GA, and JOBS. It is expected that BEACON also will
integrate additional minor assistance programs. State staff envision the use of a generic
caseworker approach to support BEACON, although some worker specialization is
expected to continue. Roles and responsibilities of various types of workers also are
expected to change.

3.3 Workstation/Caseworker Ratio

Under the current system, terminals are available for workers and data entry personnel.
There are approximately four caseworkers for every terminal. Most data entry staff have
dedicated terminals.

Plans for BEACON indicate that there will be one terminal for each worker with the new

system.

3.4 Current Automation Issues

State staff indicated that ad hoc reporting is problematic. With available systems staff,
it currently requires at least a week for an ad hoc report to be programmed and generated.
There is a backlog of over 100 system requests and there is a 70 percent completion rate
for system requests because BEACON is the top priority.

Another issue noted by State staff involves the inability of the existing systems to prevent
duplicate participation and duplicate issuance. State staff indicated that some duplicate
participation of dependents exists because the large size of the dependent file, which
contains a record for every household member, prohibits completely accurate searches
against it. State staff also indicated that duplicate issuance occurs despite the use of a
subsystem that prevents recipients from going to multiple offices and a back-end system
that looks for patterns with ATPs. The duplicate issuance and participation problems have
led to high error rates. Massachusetts staff expect that BEACON will eliminate these
problems.

There also are some problems in the Food Stamp Overpayment Recovery System. The
State is working on enhancing the CARS and CRU systems to include the Food Stamp
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Program and correct some of the problems. The tentative implementation date for the
system enhancement, which is intended to improve claims collection processing over the
next three years to meet Federal requirements, is July 1, 1994.

4.0 SYSTEM DEVELOPMENT AND IMPLEMENTATION

Massachusetts currently is in the planning stages of a new system development effort. This
section discusses the approaches used in Massachusetts to develop its new BEACON system.
Therefore, the description of the previous system in section 4.1 refers to the existing system.

4.1 Overview of the Previous System

Massachusetts' current system is comprised of multiple systems. The functionality of this
system is detailed in section 3.1. PACES was implemented in October 1986 to perform
eligibility determination and benefit calculation. Other systems that currently support
public assistance programs were developed in the 1960s, 1970s, and 1980s.

4.2 Justification for the New System

The current systems are very problematic, fragmented, aged, and do not adequately serve
caseworkers and program administration. The problems with the existing systems include:
lack of data integrity, inaccuracy, insufficiency, reliance on two different processing
environments for existing systems, data redundancy, undefined or inconsistently defined
data, and inconsistent updates.

The new system will be integrated and will provide the following functionality:

· Interactive interviewing
· Real-time eligibility determination for all programs
· On-line display of results
· Automated food stamp issuance and reconciliation
· Automated noticing and case management
· Outreach and client self sufficiency
· Standard Filing Unit computation
· On-line interfaces between systems
· On-line policy and procedures
· Ad hoc reporting

State staff expect that the new system will be client-based, use intelligent workstations,
and provide decision support system and executive information system capabilities.
BEACON will be developed on local area network (LAN)-based architecture with a
central mainframe for statewide data recording.
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A major goal of the new system is to improve worker productivity through the application
of up-to-date computer technology. BEACON is expected to address the following
objectives:

· Improve DPW error rates
· Maximize program functionality
· Improve interfaces with other systems
· Eliminate redundancies and manual operations
· Create an integrated database of client/case information
· Provide for remote priming in local offices
· Reduce time required for eligibility determinations and benefit issuance
· Reduce paper and paperwork

4.3 Development and Implementation Activities

BEACON is currently in the planning stage. The State released a Request for Proposals
(RFP) for a planning contractor; however, none of the proposals were responsive to the
RFP. The State conducted planning activities with the assistance of consultants who were
hired as State employees. Massachusetts submitted its initial Planning APD (PAPD) in
November 1992. A revision was submitted in February 1993 and approved by FNS in
March 1993. Following the State visit, an PAPD Update (PAPDU), dated December 20,
1993, was prepared. This document is provided in Appendix D of this report.

The first major project task involves the determination of business objectives. The project
will utilize information engineering (IE) principles to accomplish this objective. Draft
business requirements were due in September 1993, and a General Systems Design (GSD)
was due in October 1993.

Business requirements and GSD documents are used to develop draft business and
technical specifications that form the basis for the Implementation RFP. A final
Implementation APD (IAPD) and an Implementation RFP are due to Federal agencies in
January 1994 or February 1994. The IAPD is due for release in May 1994 and the State
plans to have an approved contractor and IAPD by December 1994.

As part of the State's business area analysis (BAA) activities, decisions regarding the
platform for the new system were developed. These plans call for a mainframe computer
with a DB2 database, standard query language (SQL) data retrieval for reporting, and
TCP/ICP communication between LANs.

PRISM serves as a model for the State's desired platform. State staff hope to have
PRISM on a desktop platform with a client server architecture, a graphical user interface
(GUI), and SQL data retrieval capability by the summer of 1994.

Further decisions are needed to develop a business enterprise model for data with Agency-
wide goals and interrelationships between systems, data, and workers. State staff plan to
use Knowledgeware's CASE tool throughout the project because Massachusetts staff
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believe that the use of automated analysis, development, and documentation tools is
integral to the success of the project.

DPW has included union representatives in the new system planning process. There are
two primary unions representing local office employees -- one for caseworkers and one
for clerical staff. Job descriptions will change with the implementation of the new system
and many data entry functions performed by clerical staff will be eliminated.

4.4. Conversion Approach

The implementation contractor will be responsible for proposing and developing
conversion routines for data from the existing systems that can be used to create the initial
BEACON database. Another task associated with the conversion effort is to determine

what data will reside on the mainframe and what will reside on the LAN. A challenge
inherent in the conversion process involves identifying and using the latest demographic
and household data among the various disparate systems, without missing any clients or
creating duplicate records for a client. Although the conversion effort will be mostly
automated, State staff anticipate that certain conversion activities will have to be
performed manually.

4.5 Project Management

The BEACON project team is led by a project manager who reports to the Assistant
Commissioner for MIS and is supported by many other individuals and groups. The
project manager has ten years of FAMIS experience and the Assistant Commissioner for
MIS has several years of experience in implementing large projects. Administrative,
technical, policy, and field operations directors will report directly to the Project Manager.
The Executive Committee -- comprised of the Deputy Commissioner, Assistant
Commissioner for MIS, representatives from the Federal agencies, and State policy and
field management -- are expected to have an active role in the project. The FAMIS
Coordinating Committee will be established; this committee will consist of 14 user groups
as well as DPW MIS and OMIS representatives. Currently, there is a transfer user group
looking at other states' systems.

4.6 FSP Participation

Over 100 users are involved in developing the business requirements for the BEACON
system. Local office workers and supervisors, as well as program personnel, are involved.
Users' participation includes identifying the data fields necessary to enable various staff
to do their jobs effectively. In this role, users interface with both advocacy groups and
FNS regional office personnel.

Some users indicated that intensive participation has been required during the planning
phase to perform business area analysis, a task which still needs to be completed. Since
users continue to have full-time program responsibilities, participating in the BEACON
user groups places an additional burden on them.
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4.7 MIS Participation

DPW MIS and OMIS both are expected to have a role in the BEACON project.
Although OMIS resources must be used to keep the existing system working, OMIS staff
will participate in database, operations, and telecommunications activities for BEACON.
DPW MIS will participate heavily in conversion and existing system interfaces.

DPW MIS has taken an active part in the system to date. DPW assumptions concerning
BEACON reflect MIS functional requirements and technical configurations (e.g., a client-
server architecture).

Currently there are eleven MIS staff and two managers assigned to BEACON full-time
and involved in completing the BAAs. The current plan provides for rotating additional
MIS staff through the project in groups of eight, depending on the phase and activity.

4.8 Problems Encountered During Development

Prior to BEACON, Massachusetts had a failed FAMIS system development project.
Consultec was the contractor, but the project was not integrated into the mainstream of
DPW. While there was senior level commitment, MIS staff was separated from the
project. State staff attributed the failure of the prior project to a variety of factors, such
as the lack of continuity in the administration of the project, lack of technical competency
of the contractor staff, lack of State MIS and user involvement in the project, the nature
of the contract with Consultec, and over reliance on outside contractors. State staff also
indicated a belief that the attempt failed because some of the technology had not been
adequately proven.

DPW issued an RFP for a planning contractor and received three proposals. All three
failed to meet the mandatory requirements. Key personnel failed to meet the requirements
and none of the companies provided an adequate project plan.

The State has experienced some delays in the BEACON project because of the Federal
approval cycle. These delays have jeopardized enhanced Federal funding, which is
scheduled to terminate in April 1994. The unavailability of enhanced funding presents
a problem for the State; however, DPW intends to continue with the BEACON project
as originally planned.

5.0 TRANSFERABILITY

Massachusetts currently has conducted preliminary reviews of other state systems. Systems
examined include: Connecticut; Florida; Rhode Island; Wisconsin; Minnesota; Merced County,
California; Napa County, California; and Maryland. To date, the State has not selected a transfer
system. Massachusetts has employed several approaches to learn about other systems. State
staff attended Administration for Children and Families (ACF) transfer meetings and APWA-ISM
conferences, and talked to staff from several states.
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Massachusetts' IAPD will evaluate the feasibility and cost of both the systems transfer and new
development options for BEACON. In any event, Massachusetts staff view a transferred system
as a platform for development rather than a completed system. Changing regulations and
continuous changes made to systems in other states mean that a transferred system is somewhat
obsolete by the time it is implemented. State staff also believe that the cost of the system is
largely determined by the amount of customization that is required. Massachusetts staff plans to
develop and implement a system based on LAN technology. They are requiring that the
implementation contractor have experience in the technology and its application.

Massachusetts' existing system has not been transferred to any other states.

6.0 SYSTEM OPERATIONS

The following section provides a description of the systems that currently support FSP operations
in Massachusetts. The description includes a profile of system hardware and a discussion of the
system operating environment.

6.1 System Profile

The components supporting the PACES and FMCS systems are as follows:

· Mainframe: IBM 3090/200E, HDS EX100
MVS XA, MVS ESA, VSAM,
ADABASfNATURAL, RACF

· Disk: IBM 3380, EMC 4832, HDS 7390,
Masstor M860

· Tape: StorageTek4410- silos
IBM 3420 9-track

· Printers: IBM 3380 - laser
IBM 4235, IBM 4248

· FrontEnd: IBM3745

· Workstations: IBM 327X terminals

· Telecommunications: T1 lines connected to five nodes throughout
the State with 56 KB lines from the network
to 9600 KB local lines

A detailed listing is provided as Exhibit A-6.1 in Appendix A.
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6.2 Description of Operating Environment

The operating environment consists of several components. This section describes these
components, which include the current operating environment, maintenance,
telecommunications, performance, response time, system downtime, and plans for furore
hardware and software enhancements.

6.2.1 Operating Environment

The State's Office of Management Information Services, which includes the Bureau of
Computer Services, operates seven days a week, 24 hours a day. The on-line system is
available from 7:30 a.m. to 5:00 p.m. Monday through Friday and by request on Saturday.
Batch processing is performed and batch reports are run between 5:00 p.m. and 7:30 a.m.
The peripherals supporting the system are detailed in Exhibit A-6.1. Most tapes and disk
drives are shareable and switchable between the IBM and the HDS mainframes, which are
dedicated to the systems that support the State's assistance programs. Older systems use
VSAM, but the newer systems use ADABAS. ADABAS allows the user and MIS staff
to produce reports in NATURAL and SUPER NATURAL. This alleviates some of the
workload on MIS staff.

The State has a security plan in place that is perceived as adequate. Security is provided
through RACF and NATURAL security features. There are additional security features
in each system and the telecommunications network.

The State has a disaster recovery plan; however, State staff expressed some concern about
the plan. The contingency site, the Massachusetts Department of Licensing, does not have
some of the database software or the telecommunications devices necessary to operate the
DPW systems. The disaster recovery plan is tested quarterly.

6.2.2 State Operations and Maintenance

There are 73 staff in the DPW MIS. Ten analysts, 23 programmers, and 13 operations
staff support the existing systems. Sixteen of these staff and two contractors are dedicated
to Food Stamp Program system support. Other MIS personnel are involved in
management, database administration, and BEACON development.

The State has experienced problems with technical staffing. In recent years, MIS staffing
reductions have occurred and training time and funds have not been adequate. Despite
a 13 percent salary increase in 1992, the State's wages still are below market value for
technical staff. These factors have contributed to the scarcity of technical skills among
Massachusetts MIS staff.

Although no single methodology is used for maintenance of the existing systems, data
back-ups and archival activities are performed regularly. There are daily incremental file
back-ups and weekly full file back-ups that ensure reliable data recovery capability. Data
that has been inactive for seven years is purged from the database every three months.

THE ORKAND CORPORATION

20



6.2.3 Telecommunications

Massachusetts has a statewide, state-owned telecommunications network, COMNET. It
is comprised of T1 lines at five nodes in the State. COMNET also incorporates 56KB
lines to connect the network to 9600 KB local lines. The State is setting up the system
to handle voice, data, photo ID, and image data. The network is capable of supporting
automatic teller machines (ATM) and frame relay transmission. The State's
telecommunications network is supported by OMIS and two managers and 12 staff in the
DPW MIS telecommunications group.

6.2.4 System Performance

State staff indicated that the amount of direct access storage devices (DASD) currently
is more than adequate, as is central processing unit (CPU) performance. Average CPU
utilization for the two mainframes is approximately 68 percent; peak performance is
around 89 percent utilization. When system performance suffers, OMIS gets a larger
processor or adds DASD to alleviate the problem.

There are an average of 19,000 transactions daily for Massachusetts' assistance programs.
This transaction count; however, is not comparable to other states transaction counts
because Massachusetts considers a transaction to be a change to a case or the addition of
a new case. Each transaction, by Massachusetts' definition, generates multiple
transactions by other states' standards. Peak processing time is between 8:00 a.m. and
noon; 70 percent of all data entry is done during this timeframe.

There are 600,000 records (400,000 recipient and 200,000 dependents) in the database
with a theoretical maximum of over 16 million. An average recipient record is only 3,008
characters, a dependent record is 115 bytes.

6.2.5 System Response

Response time is between two and six seconds per transaction. On-line response time
primarily impacts data entry clerks because eligibility workers have limited access to the
system. Computer matches and the results from many inquiries and requests are provided
in paper form the next day rather than through on-line system responses.

6.2.6 System Downtime

State staff indicated that system downtime is not an issue in Massachusetts. The system
is up more than 98 percent of the time. The impact of the downtime is reduced because
limited functions are done in a real time mode. Even month end processing does not
affect the on-line data entry capability.
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6.2.7 Current Activities and Future Plans

The State's future direction involves the inclusion of local area networks, graphic user
interfaces, relational databases at the local and mainframe levels, local office and user
initiated reporting capabilities, and greater on-line functionality. The State also plans to
continue its efforts in the business area analysis process used in developing PRISM.

The main focus in Massachusetts is on developing BEACON. This system, and all other
new systems in the State, will be client-based rather than case-based.

7.0 COST AND COST ALLOCATION

This section addresses BEACON estimated development costs and level of Federal funding,
operational costs for existing systems, and cost allocation methodologies for BEACON
development and existing system operational costs.

7.1 BEACON Development Costs and Federal Funding

The PAPD for BEACON initially was prepared in November 1992, revised in February
1993, and approved by FNS in March 1993. The total planning cost approved was
$2,657,157. The FSP share of this amount was 25.56 percent or $679,169. With FNS
funding at a 63 percent Federal financial participation (FFP) rate, FNS' share of planning
costs are budgeted at $427,877. The budgeted planning phase costs include: 11 State full-
time equivalents (FTEs) for 21 months, a planning contractor, travel to potential transfer
states, and technical consultants to assist in the requirements analysis and business
requirements definition.

A PAPDU was prepared in December 1993, after the State visit was completed. Revised
cost data from this document are provided in Appendix D.

7.1.1 BEACON System Components

The determination of which program areas will be supported by the new system has not
been finalized. Currently, State staff expect that BEACON will support AFDC, FSP,
Refugee Resettlement (RR), EAEDC, and several smaller programs. System support for
Medicaid and Child Support Enforcement interfaces and a Child Care component also will
be included.

7.1.2 Major Development Cost Components

The IAPD for BEACON has not yet been developed; therefore, detailed implementation
and operational costs have not been projected. The PAPD estimate of the total project
cost is approximately $35 million.
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7.2 Operational Costs

ADP operational costs are billed by the Office of Management Information Systems on
a monthly invoice. These ADP costs can be grouped under the following categories:

· Direct Management Information System Costs - direct ADP charges to programs
· Indirect Cost Pool # 1 - various OMIS charges allocated to all programs
· Indirect Cost Pool # 2 - various OMIS charges allocated to some programs

Actual ADP operational costs -- total, Food Stamp Program share, and FNS share after
FFP -- for Federal fiscal year (FFY) 1990 through the third quarter of FFY 1993 are
documented in Table 7.1 The FSP cost allocation (CA) percentages also are provided.

Table 7.1 ADP Operational Cost

FFY Total ADP Average FSP FSP Share FNS Share (after
Operational Cost CA % (before FFP) 50% FFP)

1990 $3,559,540 17.11% $609,034 $304,517

1991 3,521,504 13.99% 492,723 246,362

1992 3,588,056 11.47% 411,432 205,716

1993 3,176,1663 -- 265,677 132,839

7.2.1 Cost Per Case

The cost per case for FY 1992 was $0.19. This cost was calculated using the 1992 Food
Stamp monthly caseload of 182,405 households and the FSP share of average monthly
ADP operational costs, $34,286.

7.2.2 ADP Cost Control Measures and Practices

The cost accounting systems are managed by the Federal Revenue Unit (FRU) under
DPW. FRU monitors the Massachusetts Management Accounting and Reporting System
(MARS), the State accounting system which is used to enter all payment vouchers. The
key account code in this system is the program code, which is synonymous with a cost
center.

After all DPW expenditures have been processed, MARS generates two reports that are
used by FRU: the 71lA, which contains all monthly expenditures by program code, and
the 643/1, which contains only personnel expenditures. A separate utility, IMAGINE,

3This amount represents the ADP operational cost total for three quarters; therefore, an average CA percentage was not computed.
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produces a detailed ledger from the 71lA. This ledger subsequently is used in cost
allocation.

Administrative charges incurred by the DPW through the use of services provided by
OMIS are accumulated using the OMIS Chargeback Summary, which is utilized by FRU
to monitor and allocate these ADP operational costs. This summary takes the charges
itemized on the monthly invoice for various Federal and State programs and categorizes
them into one of two cost pools: Indirect # 1 and Indirect # 2. Each funding source is
billed based on CPU time, software, maintenance, and overhead costs. Some of these
costs are direct charges, but the majority of the ADP operational cost is allocated to
benefitting programs.

A partial list of account codes used on the OMIS invoice to accumulate direct and indirect
ADP operational costs are presented in Table 7.2.
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Table 7.2 ADP Operational Cost Account Codes

OMIS INVOICE ACCOUNT CODES

Direct ADP Account Codes (FSP)

ACCOUNTNUMBER ACCOUNTNAME

0120 FoodStamp

Indirect Cost Pool #1

0300 FMCS

7704 Central Recoupment - Finance

7902 HumanResources

7903 Budget

7904 Accountingand Finance

7918 Legal

7919 Affirmative Action

7930 Systems

7940 Contracts/Finance

7952 Policy and Procedures

7999 Other

Indirect Cost Pool #2

0305, 0984 PACES - MIRS

7915 Housing

6553 RES PLNG and EVAL

Massachusetts Cost Allocation Methodologies

describes the methodologies that are used to allocate ADP development and
costs.

Overview of Development Cost Allocation Methodology

approved methodology applies only to the planning costs incurred in
with the BEACON development and implementation effort. This
is based on actual system transactions for a given year. The cost allocation

various programs resulting from this analysis is documented in Table 7.3.

THE ORKAND CORPORATION

25



Table 7.3 BEACON Planning Cost Allocation Percentages

Program Cost AllocationPercentage

AFDC 49.97%

FSP 25.56%

Medicaid 16.22%

EAEDC 7.55%

RR 0.70%

TOTAL 100.00%

These standard percentages are used to allocate all costs accumulated under the program
code 2845, FAMIS Development. Salaries charged to this code are extracted from 643A
and other expenses are obtained from 71lA. After the two amounts from the MARS
reports are added together, the above percentages are applied to the total to determine
each program's share of the cost. This allocation is performed on a quarterly basis.

The December 1993 PAPDU, provided in Appendix D, presents the State's revised cost
allocation percentages.

7.3.2 Operational Cost Allocation Methodology and Mechanics

Cost allocation for ADP operational costs is performed on a monthly basis using input
from MARS reports and the OMIS Chargeback Summary for direct and indirect cost
totals. For FSP, percentages applied to indirect pools are calculated as follows:

INDlRECT COST POOL # 1% = (FSP DIRECT FIELD OFFICES COST + INDIRECT FIELD
OFFICES COST + FSP DIRECT CENTRAL OFFICE COSTS)

(TOTAL FIELD OFFICES AND CENTRAL OFFICE COSTS)

INDIRECT COST POOL # 2 % = (FSP DIRECT FIELD OFFICES COST + DIRECT FIELD

OFFICES COST + FSP DIRECT CENTRAL OFFICE COSTS)
(TOTAL FIELD OFF1CES AND CENTRAL OFFICE COSTS

FOR INDIRECT COST POOL #2)

The ADP operational costs which are accumulated under OMIS Indirect Cost Pools # 1
and # 2, as discussed in section 7.2.2, are multiplied by the above percentages to
determine each programs's share of the indirect cost. The indirect totals are added to the
direct cost to arrive at the monthly ADP operational cost.

The cost allocation for ADP operational cost, as well as other administrative costs, is
summarized monthly on a spreadsheet report (e.g., CAPAJ93). The results from the
monthly analysis then are combined for the three months of the quarter. The quarterly
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summary for all programs is used to develop the Food Stamp Quarterly Summary, (e.g.,
FSAJ93), which consolidates many of the column totals to facilitate the preparation of the
SF-269.
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Exhibit A-2.1

Response to Regulatory Changes

Code Regulation Provision Federally Implemented Computer Changes to State

Required on Time Programming Policy/
Implementation (Y/N)? Changes Legislation
Date Required Required (Y/N)?

(Y/N)?

1. l l: Mickey leland Memorial I: Excludes as income State or 8/1/91 N/A N/A N/A

Domestic Hunger Relief Act local GA payments to DHHS
provided as vendor payments.

273.9(c)(1)(iiXF)

1.2 1: Mickey Leland Memorial 2: Excludes from income annual 8/1/91 Y N Y

Domestic Hunger Relief Act school clothing allowance however
paid. 273.9(cX5)(i)(F)

1.3 1: Mickey Leland Memorial 3: Excludes as resource for Food 2/1/92' N N Y

Domestic Hunger Relief Act Stamp purposes, household

,_ resources exempt by Public
to Assistance (PA) and SSI in mixed

household. 273.8(e)(17)

1.4 1: Mickey Leland Memorial 4: State agency shall use a 2/1/92' N N Y
Domestic Hunger Relief Act standard estimate of shelter

expense for households with
homeless members. 273.9(d)(5)(i)

2.1 2: Administrative Improvement 1: Extended resource exclusion of 7/1/89 Y N Y
& Simplification regulations of farm property and vehicles.

the Hunger Prevention Act 273.8(e)(5),etc.

2.2 2: Administrative Improvement 2: Combined initial allotment 1/1/90 N N N
& Simplification regulations of under normal time frames.

the Hunger Prevention Act 274.2(b)(2)

2.3 2: Administrative Improvement 3: Combined initial allotment 1/1/90 N N N

& Simplification regulations of under expedited service time

the Hunger Prevention Act frames. 274.2(b)(3)



Exhibit A-2.1

Response to Regulatory Changes

Code Regulation Provision Federally Implemented Computer Changes to State
Required on Time Programming Policy/

Implementation (Y/N)? Changes Legislation
Date Required Required(Y/N)?

(Y/N)?

3.1 3: Disaster Assistance Act & 1: Exclusion of job stream 9/1/88 ......
Non-Discretionary regulations of migrant vendor payments.

the Hunger Prevention Act 273.9(c)(1)(ii)

3.2 3: Disaster Assistance Act & 2: Exclusion of advance earned 1/1/89' N N Y

Non-Discretionary regulations of income tax credit payments.
the Hunger Prevention Act 273.9(c)(14)

3.3 3: Disaster Assistance Act & 3: Increase dependent care 10/!/88 Y Y Y
Non-Discretionary regulations of deductions. 273.9(f)(4), etc.

the Hunger Prevention Act
6,

3.4 3: Disaster Assistance Act & 4: Eliminate migrant initial month 9/1/88 Y N Y

Non-Discretionary regulations of proration. 273.10(a)(1Xii)
the Hunger Prevention Act

4.1 4: Issuance I: Mail issuance must be 4/1/89 Y N N

staggered over at least ten days.

274.2(c)(1)

4.2 4: Issuance 2: Limitation on the number of 10/1/89 Y Y Y

replacement issuances. 274.6(b)(2)

4.3 4: Issuance 3: Destruction of unusable 4/1/89 Y N Unknown

coupons within 30 days. 274.7(t')

* These dates- were changed after the State completed this form and the site visit occurred;

therefore, the responses to these particular regulatory changes may be inaccurate.



Exhibit A-6.1

State of Massachusetts Hardware Inventory

Component Make Acquisition Number/
Method Features

CPU

3090/200E IBM Purchase 32 MIPS

EX/100 Hitachi Data Purchase 88 MIPS

Systems
(HDS)

DISK

3380 IBM Purchase Tripledensity(TD)(6)
Double density (DD) (10)
Single density (SD) (22)

4832 EMC Purchase 60GB(1)

7390 HDS Purchase TD,294GB(11)

M860 Masstor Purchase 220GB(1)

TAPE
, , H H, , , H ,,, , .....

9-track IBM Purchase 3420(4)

Cartridge Drives Storage Tek Purchase 4410 - silos (2)

PRINTERS

Impact IBM Purchase 4235(1)
4248 (1)

Laser IBM Purchase 3380 (2)

FRONTEN.S

FEP ]IBM I Purchase I 3745 (1)

REMOTE EQUIPMENT

Workstations ........ [' i'B'M................I Purchase..... 1327xTerminals (6,590)
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OVERVIEW

This appendix presents the results of the Operational Level User

Satisfaction Survey. Frequency counts of responses to all

applicable items on the survey are included, grouped by the topic

covered by the item. The results for the items covering each topic
are summarized as well.

The responses to the Operational Level User Satisfaction Survey are

the perceptions of eligibility workers in Massachusetts. In other

words, these responses do not necessarily represent a "true"

description of the situation in Massachusetts. For example, the

results presented regarding the response time of the system reflect

the workers' perceptions about that response time, not an objective

measure of the actual speed of the response.

Description of the Sample

The survey was sent to 63 eligibility workers. The following table

summarizes the potential population size and the final size of the

sample who responded.

Number of EWs Number Selected Percentage

in Massachusetts to Receive Survey Selected

268 63 23.5%

Number Responding Response

to Survey Rate

14 22%

The eligibility workers selected to receive the survey were

selected randomly so their perceptions should be representative of

eligibility workers in Massachusetts. The response rate of 22

percent, however, is very iow producing a sample whose responses
may not be representative of eligibility workers in Massachusetts.

S_%ary of Findings

Most of the respondents are satisfied with the computer system in
Massachusetts. They generally find it responsive, accurate, and

fairly easy to use. Two complaints are that response time is

sometimes too slow and that the system is down too often.

Only half of the respondents think the computer system is a great

help to them in their jobs and 43 percent feel that the system
adds stress to their jobs.
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SYSTEM CHARACTERISTICS

Response Time

What is the quality of overall system response time?

Number of Percentage of

Respondents Respondents(%)

Poor 3 21.4

Good 8 57.1

Excellent 3 21.4

What is the quality of system response time during peak periods?

Number of Percentage of

Respondents Respondents(%)

Poor 5 35.7

Good 8 57.1

Excellent 1 7.1

How often is the system response time too slow?

Number of Percentage of
Respondents Respondents(%)

Rarely 2 14.3

Sometimes 11 78.6

Often 1 7.1

Almost all of the eligibility workers think the system response

time is generally good but a significant proportion (79 percent)
indicate that response time is sometimes or often too slow.
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Availability

How often is the system available when you need to use it?

Number of Percentage of

Respondents Respondents(%)

Sometimes 2 14.3

Often 12 85.7

How often is the system down?

Number of Percentage of

Respondents Respondents(%)

iRarely 4 28.6

Sometimes 9 64.3

Often 1 7.1

Most of the eligibility workers feel the system is available when

they need to use it, although 71 percent also think that the

system is sometimes or often down which detracts from the

perception that the system is generally available.

Accuracy

What is the quality of the information in the system?

Number of Percentage of
Respondents Respondents(%)

Poor 1 7.1

Good 10 71.4

Excellent 3 21.4

B-4



How often is a case terminated in error?

Number of Percentage of
Respondents Respondents(%)

Rarely 11 78.6

Sometimes 2 14.3

Often 1 7.1

How often is eligibility incorrectly determined?

Number of Percentage of

Respondents Respondents(%)

Rarely 12 85.7

Sometimes 2 14.3

How often is the systems data out-of-date?

Number of Percentage of

Respondents Respondents(%)

Rarely 9 64.3

Sometimes 4 28.6

Often 1 7.1

The eligibility workers feel that the information in the system is

generally good or excellent and that its automatic operations are
error free.
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Ease of Use

How often do you have difficulty obtaining necessary information

from the system?

Number of Percentage of

Respondents Respondents(%)

Rarely 9 64.3

Sometimes 5 35.7

How often do you have difficulty learning to use the system?

Number of Percentage of

Respondents Respondents(%)

Rarely 9 64.3

Sometimes 5 35.7

How often do you have difficulty tracking receipt of monthly

reporting forms?

Number of Percentage of

Respondents Respondents(%)

Rarely 6 85.7

Sometimes 1 14.3

How often do you have difficulty automatically terminating benefits
for failure to file?

Number of Percentage of

Respondents Respondents(%)

Rarely 12 92.3

Sometimes 1 7.7

B-6



How often do you have difficulty generating adverse action notices?

Number of Percentage of

Respondents Respondents(%)

Rarely 11 78.6

Sometimes 2 14.3

Often 1 7.1

How often do you have difficulty generating warning notices?

Number of Percentage of

Respondents Respondents(%)

Rarely 11 91.7

Sometimes 1 8.3

How often do you have difficulty determining monthly reporting
status?

Number of Percentage of

Respondents Respondents(%)

Rarely 4 80.0

Sometimes 1 20.0

How often do you have difficulty restoring benefits?

Number of Percentage of

Respondents Respondents(%)

Rarely 10 76.9

Sometimes 2 15.4

Often 1 7.7
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How often do you have difficulty identifying recipients already
known to the State?

Number of Percentage of

Respondents Respondents(%)

Rarely 10 71.4

Sometimes 3 21.4

Often 1 7.1

How often do you have difficulty updating registration data?

Number of Percentage of

Respondents Respondents(%)

Rarely 9 75.0

Sometimes 2 16.7

Often 1 8.3

How often do you have difficulty updating eligibility and benefit
information from recertification data?

Number of Percentage of

Respondents Respondents(%)

Rarely 12 85.7

Sometimes 2 14.3

How often do you have difficulty identifying cases which are
overdue for recertification?

Number of Percentage of
Respondents Respondents(%)

Rarely 11 84.6

Sometimes 1 7.7

Often 1 7.7
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How often do you have difficulty monitoring the status of all

hearings?

Number of Percentage of

Respondents Respondents(%)

Rarely 6 60.0

Sometimes 3 30.0

Often 1 10.0

How often do you have difficulty tracking outstanding
verifications?

Number of Percentage of

Respondents Respondents(%)

Rarely 5 50.0

Sometimes 3 30.0

Often 2 20.0

How often do you have difficulty automatically notifying households
of case actions?

Number of Percentage of

Respondents Respondents(%)

Rarely 8 66.7

Sometimes 3 25.0

Often 1 8.3
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How often do you have difficulty notifying recipients that
recertification is required?

Number of Percentage of

Respondents Respondents(%)

Rarely 9 64.3

Sometimes 2 14.3

Often 3 21.4

How often do you have difficulty identifying cases making payments

through recoupment?

Number of Percentage of

Respondents Respondents(%)

Rarely 7 58.3

Sometimes 5 41.7

How often do you have difficulty identifying error prone cases?

Number of Percentage of

Respondents Respondents(%)

Rarely 4 36.4

Sometimes 7 63.6

How often do you have difficulty identifying cases involving
suspected fraud?

Number of Percentage of
Respondents Respondents(%)

Rarely 7 63.6

Sometimes 4 36.4
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How often do you have difficulty assigning new case numbers?

Number of Percentage of

Respondents :Respondents(%)

Rarely 11 84.6

Sometimes 2 15.4

The eligibility workers generally feel that the system is easy to
use. Most report rarely having difficulty performing most of their

usual functions. More than half, however, indicated some

difficulty identifying error prone cases.

FOOD STAMP PROGRAM NEEDS

Worker Satisfaction Levels

How often is the system a great help to you in your job?

Number of Percentage of
Respondents Respondents(%)

Sometimes 7 50.0

Often 7 50.0

How often is the system an added stress in your job?

Number of Percentage of

Respondents Respondents(%)

Rarely 8 57.1

Sometimes 5 35.7

Often 1 7.1
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How often is the system more of a problem than a help?

Number of Percentage of

Respondents Respondents(%)

Rarely 10 71.4

Sometimes 4 28.6

Only half of the eligibility workers feel that the system helps
them with their work while 43 percent feel that it adds stress to

the job.

Client Service

How often is expedited service difficult to achieve?

Number of Percentage of

Respondents Respondents(%)

Rarely 5 35.7

Sometimes 8 57.1

Often 1 7.1

How often do you have difficulty providing expedited services?

Number of Percentage of

Respondents Respondents(%)

Rarely 11 78.6

Sometimes 1 7.1

Often 2 14.3

Over 78 percent of the eligibility workers who responded agree that

they rarely have difficulty providing expedited services.

Fraud and Errors

Because the Massachusetts system was implemented more than five

years ago, this section comparing the current system to the

previous system was not applicable.
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OVERVIEW

This appendix presents the results of the Managerial Level User

Satisfaction Survey. Frequency counts of responses to all items on

the survey are included, grouped by the topic covered by the item.

The results for the items covering each topic are summarized as
well.

The responses to the Managerial Level User Satisfaction Survey are
the perceptions of supervisors in Massachusetts. In other words,

these responses do not necessarily represent a "true" description

of the situation in Massachusetts. For example, the results

presented regarding the response time of the system reflect the

managers' perceptions about that response time, not an objective

measure of the actual speed of the response.

Description of the Sample

The survey was sent to 30 local office supervisors. The following

table summarizes the potential population size and the final size

of the sample who responded.

Number of Number Selected Percentage

Supervisors to Receive Survey Selected
in Massachusetts

N/A 30 N/A

Number Responding Response

to Survey Rate

8 26.6%

The supervisors selected to receive the survey were selected

randomly so their perceptions should be representative of the

population of supervisors in Massachusetts. The response rate of
27 percent, however, is very low producing a sample whose responses

may not be representative of supervisors in Massachusetts. Because

the number of responses to the questions comparing the current and

previous systems was so low as to be not statistically significant,
these questions could not be addressed.

Sua_ary of Findings

Most of the supervisors think the system is very good and helps

them in their jobs. Almost all respondents found the system easy
to use although most had some difficulty learning to use it. More

than fifty percent of the respondents also felt that mass changes
were difficult to accomplish with this system.
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SYSTEM CHARACTERISTICS

Response Time

What is the quality of overall system response time?

Percentage
Number of of

Respondents Respondents

Poor 1 12.5

Good 6 75.0

Excellent 1 12.5

What is the quality of system response time during peak periods?

Percentage
Number of of

Respondents Respondents

Poor 2 25.0

Good 6 75.0

How often is the system response time too slow?

Percentage
Number of of

Respondents Respondents

Rarely 2 25.0

Sometimes 6 75.0

The supervisors who responded almost all agree that the system's

response time is generally good or excellent although most (75

percent) think the system response time is too slow sometimes.
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Availability

How often is the system available when you need to use it?

Percentage
Number of of

Respondents Respondents

Often 8 100.0

How often is the system down?

Percentage
Number of of

Respondents Respondents

Rarely 3 37.5

Sometimes 5 62.5

The supervisors who responded think the system is generally
available but many also think it is sometimes down.

Accuracy

What is the quality of the information in the system?

Percentage
Number of of

Respondents Respondents

Good 7 87.5

Excellent 1 12.5

The supervisors who responded generally find the information and

algorithms of the system to be accurate. All of them think the

information in the system is either good or excellent.
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Ease of Use

How often do you have difficulty obtaining necessary information
from the system?

Percentage
Number of of

Respondents Respondents

Rarely 6 75.0

Sometimes 2 25.0

How often do you have difficulty learning to use the system?

Percentage
Number of of

Respondents Respondents

Rarely 2 25.0

Sometimes 5 62.5

Often 1 12.5

How often do you have difficulty tracking receipt of monthly

reporting forms?

Percentage
Number of of

Respondents Respondents

Rarely 5 100.0

How often do you have difficulty automatically terminating benefits
for failure to file?

Percentage
Number of of

Respondents Respondents

Rarely 5 83.3

Sometimes 1 16.7
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How often do you have difficulty generating adverse action notices?

Percentage
Number of of

Respondents iRespondents

iRarely 7 87.5

Sometimes 1 12.5

How often do you have difficulty generating warning notices?

Percentage
Number of of

Respondents Respondents

Rarely 5 83.3

Sometimes 1 16.7

How often do you have difficulty determining monthly reporting
status?

Percentage
Number of of

Respondents Respondents

Rarely 5 100.0

How often do you have difficulty restoring benefits?

Percentage
Number of of

Respondents Respondents

Rarely 5 71.4

Sometimes 2 28.6

Most of the supervisors responding have no difficulty obtaining

information but a significant percentage (75 percent) experience

some difficulty in learning the system. Those who responded
generally do not have difficulty performing such specific tasks as

tracking monthly reporting forms or automatically terminating
benefits.
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FOOD STAMP PROGRAM NEEDS

Supervisor Satisfaction Levels

How often is the system a great help to you in your job?

Percentage
Number of of

Respondents Respondents

Often 8 100.0

How often is the system an added stress in your job?

Percentage
Number of of

Respondents Respondents

Rarely 6 75.0

Sometimes 1 12.5

Often 1 12.5

Ail of the supervisors who responded think that the current system

is a great help to them in their work and a majority (75 percent)
do not feel that it contributes added stress.

Management Needs

What is the quality of the reports produced by the system?

Percentage
Number of of

Respondents Respondents

Good 7 87.5

Excellent 1 12.5
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What is the quality of the support provided by the technical staff

supporting the automated system?

Percentage
Number of of

Respondents Respondents

Poor 1 12.5

Good 6 75.0

Excellent 1 12.5

How often do you have difficulty making mass changes to the system?

Percentage
Number of of

Respondents Respondents

Rarely 3 42.9

Sometimes 4 57.1

How often do you have difficulty meeting Federal reporting

requirements?

Percentage
Number of of

Respondents Respondents

Rarely 5 62.5

Sometimes 2 25.0

Often 1 12.5

Ail of the supervisors responding think the system helps them in

their management tasks, although 37 percent reported difficulty in

meeting Federal reporting requirements and a majority reported
difficulty making mass changes. Most think the support provided by

the technical staff is good or excellent.

Client Service

Because too few responses to the questions comparing the current

and previous systems were received, this section comparing the

current system to the previous system was not applicable.
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Fraud and Errors

Because too few responses to the questions comparing the current

and previous systems were received, this section comparing the

current system to the previous system was not applicable.
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The PAPD used for the creation of the draft report was dated March 1993 and was
received by the Orkand project team during the November 3-5, 1993 site visit. An
updated PAPD dated December 20, 1993 was received with the State and Region
comments on the draft report and is provided in its entirety in this final report at
Appendix D.

THE ORKAND CORPORATION
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MASSACHUSETTS PLANNING APD UPDATE

INTRODUCTION

This pInnni%_ Advance pbnnlng Documem Update (PAPDU) is a revised request for prior approval of
Massachusetts' plnnning effort for a new autornaled eligib'tlity system for the following public assistance programs:
Rcfiq_ceP,.csc_ommt (]U[_o),Aid to FJmilics with Dependmt C_ldren (AFDC), _nc_mcy Assistance (F_),
Child Care, Food Stamps, Medical As,_tance (Medicaid) - categorical eligibility only - and Emergency Aid to the
Elderly, Disabled and Children (EAEDC). This system is the Benefit _!igibility lind .Control Qn-line lqctwork, or
BEACON.

As of July 1993, Massachusetts transferred the administration of thc Medicaid and CommonHealth programs from
the Departmem of Public Welfare to the Executive Office of Health and Human Services (EOHHS). These
programs wO1now be administered by a new Division of Medical Assistance (DMA), reporting directly to the
EOHHS Secretary. The DeparUnent of Public Welfare will continue to determine categorical Medicaid eligibility
for its public assistance Qlienls. Medit_id.oniy elig_ility, as well as Com_onHenlth elig_ility, will be determined
by DMA. State fiscal year 1994 will be a h:_,Lsitionperiod during which this transfer will be implemented and

opemiomlized on a phased basis.

This PAPDU is also a request to the U.S. Department of Health and Human Services and to the U.S. Department of
.Agriculture for enhanced finuting for their portions of the cost for the planning of this new automated systent,
through March 31, 1994. Effective April 1, 1994 enhanced funding will no longer be available. The cost allocation
formula has been revised, excluding Federal Financial Participation by the Health Care F'mance Administration
(HCFA) as of October 1, 1993 to reflect the transference of MA-only and CommonHealth eligibility from the
Deparunem of Public Welfare to D!vIA.

NEED

The Massachusetts Department of Public Welfare has already made substantial progress in automating the
administration of public assistance pwgrams. However, the data processing environment is still constructed around

a 20 year old batch processing system (the Financial Management Control System - FMCS), augmented by the
Monthly Reporting System (MRS). Recently this system has been expanded with the addition of the Program
Automated Calculation and Eligibility System (PACES), which automatically determines financial digibility and
calculates benefits and notices clients for all public assistance programs administered by the Department. Because
of changes to these public assistance programs, for example, with the Family Support Act of 1988, and because of
the growing information needs of the Department, other application systems have also been built around this core.

Despite this level of automation, the data processing environment remains fragmented and technically limited.
Systems have been developed piecemeal over the years, in response to partic_finr problems, for particular users in

the DepartmenL Consequently, these systems are fragmented and suffer from inherent deficiencies:

o Some components of new and on-going eligibility determination, such as application/
reapplication processing and data collection or verifications recording and tracking, are still
not fully automated.

o Data integrity is a serious problem. Data ma), be inaccurate or insufficient. Data is stored ill

different systems in two differenl technical environments and is often redundant and may not
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be defined or updated consistently across symcr_.

o There is a lack of ready a_ to acawale h/swfical data, c_ for federal reporting purposes.

o The ability to uniquely identify' 'mdrviduals,so that informa_n specific to 'mdivid, mk can be stored and
retrieved, is limited, since our/d_uitocture has a multiple category, case/case member orientation.

o There is lira/ted fiem'bility to incorporate new requinan_ that result from ever-changing federal amd
rotc lcgishtion, court mandates, or ongoing mass changes such as COLAS.

o Current computer programs are cumbersome and linlc-consuming to main_n.

o Management reports are inadequate, which makes management control and accountability more difficulL

Basically, these systems are not integrated. Separate systems encompass separate databases. Thus workers cannot
view all the relevant case and/or dient informalion at the same time, but must move f_om system to system. Even
with l/me-consuming oro_checking and m_ual recondlizfion, imccumdes remain in the data from these differem
systems that can cause iuappropfiatc or mmieous eligibility and bcndit determination.

The physical mvironment 'tmlizedby workers in the local offices to access dicat information also is not adequate:

o Workers have to wait for a tenminml to become available, since they do not all havc individual
tmninais/workstatious.

o Local office print_s have lasted beyond thc/r life expectancy., break down frequently, and cannot han-
dle the volume required of them.

o Printing reports centrally and thea distributing them to local offices causes substantial delays in work-
ers getting the information they need.

PLANNING APD UPDATE OBJECTIVES

The objective of the PAPDU is w request prior approval to prepare the business and technical requirements for
Massachusetts' new welfare eligibility system, to prepare an lmplemmlation APD (IAPD), and to prepare one or
more Implementation Request for Proposals (IRFP). The IAPD will specify the full design, development, and/or
implementation process the Department will useto acquire a new system, it will include, in addition to business and
technical requirements, the feasibility study, aitematives analysis, general systems design, resource requirements,
schedule, budget, cost allocation plan, cost-benefit aaalys,is, and securi .typlan.

Other states have developed high quali.ty, FAMIS-co'tified systems. As pan of the alternatives analysis,
Massachusetts intends lo evaluate transfcsring, to the maximum extent possible, a proven base system that might
meet our requirements. We will also evaluate whether a new development would bca more cost effective
ahcmafive to met/our business and technical requirements. In addition, we will evaluate whether one consolidated

software development/hardware procurement best meets our needs dr wheth/r separate hardware and software
procurements would be best. We will also evaluate whether soflware development should be further separated into
two procurements, one for design and one for development/implementation. Finally, wc will evaluate whether it
would be more cost effective to operate thc compleled BEACON _,stcm at the Commonwealth's data center or
whether out.sourcing W a facilities management vendor would be best. Based on rite outcome of the a}tenmtives

analysis, we will select, via one or more IP,.FPs, a vendor(s) to assist us in thc design, development and



implementation of the system. An IAPD Update, reflecting any revisions to the IAPD required by the impact of the
procurmamt schedule and the outcome of the selection process, will then be prepared.

Because Ma ___chnseos is requesting, through March 31, 1994, enhanced Federal Financial Participation (Fl'P), at
the 90% rate from the Adminisa_on for Cldldrm and Families :md at the 63% rate from the Food and Nutrition

Service, the proposed systems design and development effort will conform to the requiremmts of 45 CFR 95
Subpart F, ? CFR 2T2.10, arid ? CFR 277.15.

The goals of the new welfare eligibility system are:

o To utilize the Department's experience in already partially automating the administration

of public assistance programs;

o To address the limitations of the current environment enumerated above;

o To incmporate the relevant advances in information !_ac_,nologythat will improve the workers'
ability to do their job more efficiently and accmmely,

o To maximize the ease of maintenance and update.

The realization of the following objectives would help to meet these goals:

o Improving the Depamnent's error rates for all public assistance programs;

o Maximi:,i_g automated eligibility determirmfion, benefit calculation, no 'truing,and case
management functions,

o Maximizing automated Food Stamp issuance and reconciliation;

o Maximizing on-line policy and procedure;

o Maintaining effective interfaces with DlvlA, MMIS, Child Support, JOBS, and other relevant systems;

o Meeting IE"VS matching requirements;

o Ensuring complete and timely verifications;

o Reducing the amount of data entry la_ked by eliminafinp redundnlll data ellwy and by automatically

updating all related data elements when one is updated;

o Storing information, which is cm'rently fragmented within the Department or received from outside
(i.e.,the federal government), in one integrated database, u 'tfiizingan appropriate databa.xe management
svstelll-

o Providing for an interactive client int_view and for co!iectin_ and storing application data;

o Reducing the volume of paper required to administer public assistance programs;

o Providing for adequate remote printing in the local offices;
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o Reducing the lime required for cligib'dil7 determinations and casen_intenance activities;

o Ensuring timely accessto the informntion workers, supervisors,and managczsneed to meei
agency goals.

The Department's business and technical _enll will be defined so that they enoompass these goals and
objectives of thc new welfare digib'dity sTlaem, as well as comply with applicable federal reg_dr,tions, bm do not
impose design limitations on the state'sallematives in responseto the Implementation RFP.

RF_OURCT_

Planning for Massachusetls' new welfare elilB'bilily system will be completed by the Depanment of Public Welfare.
The state's Office for Manag_ Infov-ati,_ Systems (OMIS) will panicipate in an ove_igtU and planning role.
The stales Bureau of Information Technology Acquisitions (BITA) will participate in all ptocurm_. The currem
MassachusettsAdminislrafion is very supix_nive of this project andhasauthorized the necessaryfunding.

The Department will assume overall reaponsibilit7 for the three major milestones listed below: completion of the
Massachusetts welfze elis_tlit7 sTstem business and tedmi_d requiremm_ completion of the IAPD, and
completion of the IRFP. 'lnc Deparlmmt is prepaling ils businessand tedmical nxluiremmts '_ the ForeSight
Information Engineering methodology and KnowledgeWare workstation CASE toolset (rdease 2.7). These
requirements, in turn, constitute the basis for thc BEACON IAPD and IRFP. Information I=_eineefing and CASE
have already established their value in the pr_iminary, high k'vd de_mition of the Depanmmfs requirements.
Based on the Dcpmmic_s Entesptise Model, planning and analyais on BEACON has been dclineated into nine

BusinessArea Analysis (BAA) Projects. U01iTing Information Engineeaingand CASE will allow Ils to complete our
business and technical requiremmts to a precise level of detail This approach requires additional usea'resources, as
well as tecknical resources, for the planning phase.

Thus, the PAPDU has been revised to include more permanent state staff working on the project. Substantial
numbers of users are included, on a pan-time basis, in the BAA Workshops. Attachrnent 2 indicates the staff, by

name and by functional job description, assigned to each Workshop. Extensive involvement by the users of the
system in the initial analysis of business requirements is essential. A full-time data adminisualor and an

encyclopedia manager have been hired, and other systems staff have be,m included on the project on both a pan-
time and a full-time basis. In addition to these p_manent state staff, the Department will require temporary
technical staff- skilled information engineers - to faciUlate the BAA workshops.

The Depanmenl had intended to procure the services of a planning contractor to assist in the preparationof the
IAPD and the IRFP. However, as summarized in our memorandum of August 16, 1993, this procurement had lo be
canceled because all vendors were non-responsive, failing, among other deficiencies, Io propose the required

technical staff. Thus, the Depanmenl will assume respousibili .W,instead of a planning contractor, for managing the
planning process in order to produce the IAPD and IRFP. We will still require additional, temporary staff to
provide planning and procurement support services. These staff assist us in the preparation the IAPD document,
which will include, in addilion to the business and technical requiremenll, the feasibility study, alternatives analysis,
general systems design, resource requirements, schedule, budget, cost allocation plan, cost-benefil analysis, and
security plan. They will also be responsible for assisting in the prepara_on of the IRFP document.

Ali procurement transactions encompassed by the PAPDU will maximize open and free competition, consistent with
OMB Circular A-102.45 CFR 74 Appendix G, 7 CFR 3015, and 7 CFR 3016. In our memorandum of August 16,
1993, we proposed utilizing the ness, Massachuselll Technical Vendor Consullant Conlracl in order lo procure all

the lemporary technical and planning/procurement support sen,ices we require to augment our permanent state staff
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resources. Unfornmately, implementation of this contract was unexpectedly delayed at the last minute, and, while
we still expect it to become available in the near future, wc have received no firm conumtment on a date from

BITA. In the interim, there are other, more specific blanket contracts, which the Department will be able to use for
most tenq_rary staff. These blanket oonwacts include: Applications/Systems Software Support Services in the IBM
Environment, Adabas/Namml Application Programming Support & Programming Services (although this one is
quite limited), and Temporary Clerical Help. However, for information engineers, hiring tcmpo_ individual
consultants remains the only vehicle cutrmtly available from BITA. _ Department, along with other state

agencies, has utilized 'individual consultants to provide, on a limited te_ basis, specific lechnit_l _ for
specific projects, when hiring peawrmnemstaff would not be cost effective. On the BEACON Project, we have been
extremely pleased with the performance of the information engince_ who have facilitated the start of the BAA
Workshops, and we propose reJalnlng two of them until the Technical Vendor Consullanl Contract is finalized.

Should that oontract not be fl_li:,_!, lh_ the Department would require the tcchnic_ expertise offered by these
individuals to complete the BAA Workshops on schedule. Retaining the individuals through the completion of the
BAA Workshops could, however, involve cxpe_liturcs exceeding $100,000 at enhanced FFP rates, and the

Department requests approval to pursue lifts altmmive, should it become ncccsary.

As for the pl.anni*_g,/procureatctlt s_port services to complete the IAPD and IRFP, permanent state staff will have
to take the lead tole in docmnent preparation, although we propose hiring at least one temporary individual, a
plmmingJprocurement specialist. With the detailed business and technical requircmmts that we will obtain from the
BAA Workshops, p_on of the IAPD and IRFP docummis will be expedited.

An organization chart of the Departmmt is included in Attachment 1, along with an organization chart of the full
BEACON Project The orgaplr_ion is designed to em-tm: that roles and responsibilities are clear and that the

project is mmmged effeaively through the Implementation Phase. The initial project team for the p!nnnin_ Phase,
all permanent state employees, now includes 13 fifll4ime program and systems staff, including the project manager.
Additional employees will participate on a part-4ime basis as needed for the requirements workshops.

The Departmen! is utilizing Project WorkBench as the project management tool for BEACON. Ail resources
participating in the BEACON planning phase,, both full-time and part-time, are fully documented in Project
WorkBench. Projea WorkBench management reports are available for review.

The Assistant Commissioner for MIS has overall and final respoz_'bility for the project The Projea Manager is
responsible for project planning and project managemmt, for establishing control and reporting processes, for

identifying pwblems and resolutions, and for monitoring project progress to assure compliance with approved
project and work plans.

The Contract Officer is respons_le for managing any conUacts established in support of the BEACON Project,
including contract monitoring and assuring the compliance of contract deliverables with approved specifications.

The Technical Director is responsible for all technical components of the project; the Administrative Direaor is

responsible for all administrative components; and the Policy. and Field Operations Directors are respons_le for the
programmatic componmts of the project The BEACON Coordinating Committee includes represenlafives from all
divisions within the Department and from OMIS and is responsible for the involvement of Department staff as
needed.

The Exea_five Committee includes the agency's top managemen! and is responsible for management ox,might of
the project The Commiuee is responsible for Department strategic planning, for authorization of project phases, for
approval of project plans and budgets, and for the identification and resolution of Departmem-wide issues.
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SCHEDULE

Thc three major milestones of thc planning cfi'on arc:

o Complcticm of thc Massac:huse_ welfare ctigibility systcm business and technical rcquircments.

o Comple_m of the Implementation APD.

o Completion of the lmplcmen_tion RFP.

The currently esth_ted updated timeline for project milestones is:

Prior Upda

o Subnut PAPD 11/2/92 11/2/92 Completed

o lnitiale the plannn_ period 11/2/92 I I/2/92 Completed

o Submit Plamung Conwaaor RFP 12/14/92 12/14/92 Completed

o Federal approval of PAPD (final) 3115/93 3110/93 (FNS) Completed
3115/93 3/29/93 (DIIHS) Completed

o Federal approval of Planning Contraaor RFP (f'mal) 2/16/93 2/16/93 (F'NS) Completed
4/9/93 4/30/93 (DHHS) Completed

o Release Planning Conuaaor RFP 4/15/93 5/4/93 Completed

o Complete Planning Contractor RFP evaluation process 6/30/93 7_7/93 Completed

o Notify vendors of Planning Contractor RFP cancellation * 8/17/93 Completed

o Notify federal government of Planning Contractor RFP
cancellation and selection of self-managed alternative * 8/16/93 Completed

o Federal approval of self-managed alternative * 9/9/93 (FNS) Completed
· 9/23/93 (DHHS) Completed

o Submit PAPD Update * 12/22/93 Completed

o Federal approval of PAPD Update ' * 2/22/94

o Complete Department Enterprise Model * 6/25/93 Completed

o Complete BAA #1. Client Data Collection * 9/24/93 Complmed



o Completc BAA #2, Eligibility Determination * 7/27/94

o Complete BAA #3, PR}gram Evaluation * 2/25/94

o Complete BAA #4, Cliem 3amini._ation * 5/5/94

o Complete BAA #5, Bene_ Payment * 6/8/94

o Complete BAA #6, Collections * 7/29/94

o Complete BAA 87, Financial Management * 3/28/94

o Complete BAA #8, Federal Reimbursenm_ * 7/29/94

o Complete BAA #9, Clkaxt lasuc Resolution * 7/18/94

o Complete F_n3bility Analysis and
Alternatives Analysis * 4/30/94

o Complete Cost/Bcncfit Analysis * 5/31/94

o Complete IRFP Technical Specifications * 6/30/94

o Complete and submit IAPD and IRFP 1/31/94 7/29/94

o Federal approval of IAPD and IRFP 4/29/94 11/30/94

o Release IRFP 5/2/94 12/1/94

o Complete oontractor selection and submit conWact 10/3/94 5/31/95

o Complete and submit IAPD Update 12/1/94 6/30/95

o Fedea'al approval of contraa and IAPD Update 12/1/94 7/31/95

o Complete preliminary conversion planning and
implementation planning * 7/31/95

· There are no prior estimates for these milestones, which have b_ added to the updated pmjea schedule.

The updated pro.jea timeline is represemed graphically on the following two pages.
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IStart End _j 1993 I 1994 l 1 991_ I I 19961Jul in Jul Jan Jul Jan Jul Jan
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{E_.CON Planning Phase 'l

Planning APD/RFP 10/01/92 09/24/93 IIIII

Business & Technical Requirements (BAAs) 09/27/93 07/29/94

Re-engineering/Conversion Planning 08/01/94 07/31/95 I

IAPD/IRFP 03_01/94 07/29/94 m ·

Federal Rev/Appv 08101/94 11/30194 m

Vendor Selection 12101/94 05/31/95 mm

Federal Rev/Appv 06/01/95 07/31/95 · ·

,,,,, m, I
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_EACON BAAs Start End I 1993 I 1994 ! 1994 i 1994
,_ep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

_E_CON BA,_ .......

BAA#2 - Eligibility Determination 09/29/93 07/27194 I

BAA#3 - Program Evaluation 09/29/93 02/25/94 II

BAA#4 - Client Administration 09/29/93 05/05/94 II

BAA#5 - Benefit Payment 02/14/94 06/08/94 I I

BAA#6 - Collections 05/02/94 07129/94

BAA87 - Accounting 09/29/93 03_28_94 II

BAA#8 - Federal Reimbursement 05/02/94 07/29/94 I

BAA#9 - Client Issue Resolution 04104/94 07/18/94



This updated project schedule indicates an estimated completion and submittal date for the IAPD and IRFP of
July 31, 1994, which compares to the estimate of January 1, 1994 in thc most recent Update (memorandum of
M_u-ch9, 1993). This difference re/leas the Depama_'s detmniuafion that the completion of detailed and
accm-ate business and technical requirements for BEACON, ,_!i_ng Information Engineering methodology, will
·require additional effort now, during thc planning plutsc of the project. The pred_ and detailed requirements
produced by Information Engineering will allow both the Deparunmt and any prospective vendors Io acowately
scope the design and development effort. Fully preparing blueprints prior to building the system will result in
significant time and cost savings during later phases of thc project, so thst thc expected completion date of

BEACON will not change. Blueprints also pmvidc the metrics to bendumrk and evaluate the system during the
procurement cycle, as well as it is being designed nmi developed, so thal the final product will be a system that mfi y
meetstheDepmmcnfsmquirem_ts.

UtiliTing the ForeSight IE methodology resident in the CASE technology, the Department has estimated that

completing the requiremems workshops for aHnine BAAs through ForeSights preliminary design and documenting
the resulting business and tedmical requirements, including precise graphical depiction of all data and processes,
will require thc effort shown in this upd_ed schedule. This precisionis essential if thc Departmmt is to be able to
adequately desm'bc _ business and ter_ical requiremmts in the IRFP, so that vendors havc-a clear understanding
of the Department's needs. Vendors would g_m be able to submit aco.uate pm_sah for the design, devdopmem

and implememation of a system thai mdy meets those needs. Not only will gds result in a more satisfaaory
completed system, bm thc lime and cost required for design, devdopment and implementation can be estimated
with greater precision.

Releasing the IRFP prior to completion of the nine BAA Worksho_ would be nnsatisfaaory, ff the business and
technical requirements in thc IRFP arc not completely and unambiguously defined in sufficlcm detail, then vendors
are not dear what they are bidding on. Bids are likely to be '_e in major business or techn/cal areas, they
may reflect no more than thc vendor's pro-determined cxpeaal_ns. Bids are also likely to be costly, since vendors
will build in margins to cover thc uncertainties. And thc DepanmenL in mm, cannot accurately evaluate the bids

and select the most appropriate one. As a result, the design, development and implementation phases of the project
are marked by numerous change orders, which arc required to clarify the vague and ambiguous IRFP requirements,
and which add more time and costs to the project. End users are still likely to be dissatisfied with the completed
system, since it was not based on a clear statementof their needs to begin with, but is the produa of ad hoc changes
to a basically inappropriate base.

Thus, the Deparunen! feels that planning to thc appropriate level of spec/fid .ty is an invest, nmi that will result in a
more efficienl and effective system, completed in thc same lime period, at a lower cost.

Once thc IRFP has been prepared and until thc implementation vendor is selected and starts systcm design and

development, thc Department still has to complete significant prepatatou' work. !mplcmenting thc new business
requirements spcci_ed in the IRFP will require a major business process re-engineering effort, Everything from the
work flow in thc local offices to thc job descriptions of agency workers will changc. Planning for this rc-
cn§ineering effort must start, as soon as thc requirements are £ufished. The Department will also have lo identify
and convert thc data from its current automated and manual systems to BEACON. Given thc fragmented and
teclmically incomplele naturc of these systems, this oonversion planning represents a complcx technical task that

also must start as soon as the requirements arc finished.

BUDGET AND COST ALLOCATION

The budget for thc planning phase is $5,827,554, which covers a 33 month period from November 2, 1992 to JuN
31, 1995. !! includes pcmmnem state staff working full-time on BEACON (currently 13). as wcll as those working

9



part-time on requirements workshops (BAAs). Detailed resource schedules are available through Project
WorkB_ch manag_ reports. It also includes the acquisition of the necessary automated developmea! tools, of
the temporary information engineers to facilitate the BAA workshops, of the temporary planning and procm-emeat
support services for the preparation of the IAPD and IRFP, of data center costs, of materials/sopplies costs, and
lechnical confe_nces/site visiLs. This 'mil_ phtming phase will fall within three federal fiscal years (FFY 1993,
FFY 1994, FFY 1995). See Attachment 3 for budget details, including an estinmled quarterly breakdown of costs.

Costs will be allocated to the participating federal agencies based on the pr_ious year's actual systems U'ausactions.
This methodology was chosen because it most ao_n-ately rdlects the distribution of the _fs work effort in
support of the public assistance program* it administ=s. These transactions (eg, opening, el___-in_ or redetermining
a case) are initiated by worker activity. They involve p_g the client information (data elements) recorded on

the relevant systems input documents (application, turnaround doonmnt, worksheet, monthly ri:port). All transac-
tions are categorized by thc !mrti_lnr public assistance program (RRP, AFDC, Food Stamps, MA or EAEDC)
supported by thc inputted information.

For =xpenditurm from November 2, 1992 through September 30, 1993, the cost allocation based on thc fmqueacy
distr_ of the previous year's systems hi, usactions includes MA. For expenditures from October 1, 1993
thtm_h July 31, 1995, the _t,o__allocation bas been adjusted to exelod¢ MA, which _ increas_ thc
lgrCeatages Im_po_aionately for the r,.,_i_i-g parti_nts. _ March 31, 1994, AC;F and FNS will reimbmsc
states for their portion of the funding allocation at enhanced FFP rates. After April 1, 1994, _-y will both reda_

their relmbmsemeat to thc 50*4 level HCFA has reimbursed at the 50*4 level throughout thc BEACON planning
phase.

Thc following table summafiz_ the allocation of BEACON expenditures to each participating federal agency, as
well as to M_____chusetts,for the three time periods encompassed by the changes in rcimbmsemmt noted above, It
also summariTe_ each agency's FFP, with the remainder (that is, non-FFP expmditur_) being charged to
Massachusetts. For FFY 1993, actual expenditures are given; for FFY 1994 and 1995, estimated expenditures are
given.

Cost Allocation/FFP
Cost Cost

Allocation Allocation IFFP
Percent Funds Rate FFP

11/92-9193 11192-9193 111/92-9193 11/92-9/93

ACF(RRP) 0°70% $6,433 100.00% $6°433
ACF(AFDCI 49.97% $459,240 90.00% $413.316
FNS(FS) 25.56% $234,905 63.00% $147,990

HCFA(MA) 16.22% $149,O67 50.0096 $74,533

Mass 7.55% $69,387 $276,759

Total 100.00% $919,032 I $919.032
I

10/93-3/94 10193-3194 [ 10193-3194 10193-3/94
ACFiRRP) 0.83% $15,899 j 100.00% $15.899

ACF(AFDC) 59.64% l$1.142,414 I 90.00% $1.026.173
FNSiFS) 30.51% $584,424 ! 63,00% $368,187
HCFA(MA) i

Mass 9.02% $172,780 _ $503,258
Total 100.00% $1.915,51 7 t $1,915,517

Total FFP

4194-7/95 4194-7/95 14'94-7195 4/94-7195 11192- 7/95

ACF(RRP) 0.83% $24,842 I 50.00%i $12.421 $34,753

ACF(AFDC) 59.64% $1,785,029 I 50.00% $892.514 $2.334,003

FNS(FS) 30.51% $913.166 ! 50.00% $456,583 $972,760
;HCFA(MA] $74.533
Mass 9.02% $269,969 $1,631,488 $2,411,505
Total 1OO.OO% $2.993,006 , $2,993,006 $5.827,554
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STATUS UTDATE

Actual expenditures on the BEACON Project have been dgn/ficantly lower than originally estimated in thc

Planning APD. The following table compares the actual project expenditutzs to date (that is, FFY1993) with the
esthnates:

F.sth_t_ Actual
Permanent State

Staff Resources* $946,606 $605,460

Travel 25,000 7,916

ADPSupport 300,000 305,656

Conwactor Support 400,000 0

Total $1,671,606 $919,032

*includes direct _L_ries,

fringe, and indirect costs

The differences arc explained by various hnpaas on thc project schedule. Fewer state staff were required at thc
beginning of the project, whilc awaiting Federal nppwvals of thc Planning APD and Planning Comractor RFP.
Hmcc actual expenditures arc lower than estimated for the entire year. Since thc Planning Contractor RFP was not
responsive, the estimated contractor cxpenditm_s for FFYI993 did not occur. Intended site visits have been
postponed, hence a_ p=di a_ lower than estimated.

THE TOTAL PROJECT

The experience of other states indicates that the cost of the total project - planning and analysis through design,
development and implementation - varies widely. It depends on the extent to Which the state is already
automated, thc scope and level of additional automation required, thc overall development strategy, etc.

We anticipate that the planning effort covered by this Planning APD Update will clarify the impact of these
variables in Massachusetts. A completed estimate will be prepared as pan of the Implementation APl).

CONTACT PERSON

Thc contact po'son for this Planning APD Update and for thc entire BEACON Projccl is:

Lynne A. Moonev
Assistant Commissioner for MIS

Massachus_ts Department of Public Welfare
600 Washington Street
Boston. MA02111

Telephone: 617-348-8408
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COMMISSIONER October, 1993
i ii
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BEACON Project Management Structure
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BEACON BusinessArea Analysis (BAA) Projects

Workshop Participation Organization
- Judle, S.
- Rore, M.
· Hall, J.
- Logan, B.

{ - Murrly. R.

I

.....l I I I i I.... 1 I I I
j i..l 1EIIIIblllty Prolram Cllem BeheSt Collectlom FIMncld Federll Cllen_ hlue Techfilc ii

Determination [valuation Admlnlat_tlon J Plymefit Memeem*_ Relmbuelem4_ Re,olutloa Support

MIS Teem MIS Team MIS Team MIS Team MIS Team MIS Team MIS Teem MIS Tee - Co'ay. PL · PtinnlngfProcurem*e4
· I.Vheelcxk.IL · Crowley. K. . Adrian. T. . Craig, K1 - Warner. R . VVarner.R . Faegltatoe . A&.kn. T. · !bRief. S. SpeclaRst
- Kagevlk.I. . Brunectl. M. · Cirro#. H. - MIcNiIr. L. - Cook. L · Ek_o_ R - Ikl_ R · [viM. C_ - Harrlnlton. A . Technkll Architect
· Melanlofi. A · Burke. J. . [vlnl. _ · MOrltore. M. * SlbuEI. fL . Bocll. S. . I_wwl_l. I_ - NIu_ IL - bernl. IL
· O_r_n, T. - MicNelr, L · I_ddshon. EL . bikini. V. · TiclelI, R · CHi, I- · KilI_ [ - Rullllro, 1'. - Dial Admlfilltrlcoe

· Slate.A · Seeklns.V. · Ruuieeo. T. Core Teem Core Teem . Pe_ltOel. PL Core Teem Cone Telm
CoreTeam Core Team Core Team . Ahem.J. . AIdlo.L CoreTeem · HeW, Iq. · AMeeto_A.

Aldlo. L · Fk_e. M. . Ahe_n. I. - B_lell. IL · Fbmec.A · BUI1M_ IL · Llvl_. A . IIIw. R
Glrbot_. K. · Ki_tner./_ - A_e, so_. A. · CIvMle. IL · Geovifds. L · FueolLA · LKIm. A · C3_dy0L

!k)k_, £ . Godea.J. - Boerd_n, C. · Fllkm, C · G¼e_Ifil. [. - Gllanl_ L · Lope, IL · FIo_l, !'1.
Cb, e.E. . Geedrc_ 8. - C_'bt)e. g. · Fu_dl. A · HarM. M. . G_. C. - _ T. . Fi,dw.J.
Challis. JL - Kahan, I_L - FiIIQ_, C. · Gllnnlnl. [. · Lo(kl. A. · Lop_ Il · _ A. · FwML A.

Cemley,PL · PkGlll_lry. E - fk_e. _L . HilJ. · Lola_ IL . f,_l_ T. · Tl_u, _L · HIM. R
Evins. fL . Prendergut. PL - GlannlhI. E. · Knee. S. . Pow_. L . P,drdL IL Review TM · Ordufil. L
FaKo_,C. Review Team · Glesey.C. . Pedeoll.fL · Trailer. IL . Th_'_, J. · Gll_f_ _ - Tn*dee.IL

F_re. I'_ - Gafiant. J. . Haft. J. . Pockhalskl.A · Thlbodeeu. f'_ . Turw. C_ . Mcle_re. C. . WklvOrb./4.
Frlw_rf. [. . _clntlre. C. i. Hlr_ll. _L . Trav_ra.J. Revtew Teem Re_eewTeem . I_L IL ·Yoval.
Fu#er Ferrler.L - Be#.B. · Hence.S. . Wlewc_ka. A. . Gehr_ ). · C_IIM. ). · t'44mey. L Review Team

Har_qlll.I_L · Mooney. L. . Hue<.J. Redew Trim . PklmLIre.C. - Pkln_'e. C. · .u_.&._a.T. · G_Ble_LL

Kemper, G. · Noonan, 1'. · )ohme.%_ · Ga"ant. J. . BeN._L · Bell, IL . Slm_lofi. L · Pkl_te. C.
Mafloy, fL . Simplon. J. ' · Kustmln. P. · I'tclnllrl. C. · Mooney. L . f4o(m,y. L · Slfidera-_, [. . _ IL
Muahal. C_ - Sanderl-gey. [. · McKenna. K. · gel. IL · Noonan. T. . hk)c_n. T. · kic_c_d. J. . etoee_.L
Mul_erfi. M. . Bradford. J · _ifa_a. C_ · Moonely.L · SlqlOfi. _. · SlqlOfl. [ · CIIlihin. E * .&I_.GG_-.Gn.T.
McKinnon. 8. . C_llahin. B. . Murphy. B. · Noonan. T. · Sl_Jerl.Bey. [. · Simltrl-lLey. [. · SlqlOf% I.

MumpS.a. · O'erien. _t · Sarr_c,_. ). · Wadfc_d.). · grad¢ocd.). . SiNIerl.hy. _.
O_r_ln. F_ - O'C_, O. · Sanders-Bey.[. - Callihin, B. · Cl#ahin. ii · _ld_o_d. J.
O'Co_e_, Q . Pedrea_.fL - Bradford. I. · CIl_han, B.

Prov._<her,_ . P_ove_<he_.R · Canahan.g.

SampK.n.K. . Reline O_siulnler. $
sulrr4n. F. · Sco_t.R

Thlbodelu. H. · Shkle),. I.
l'islv_n. S. . w_kl, A.
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Welt. t't Review Team

Redew Telm · GIIbM. J.
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Same_o_.l. . S*Mera-8*r. IL Tempom'y Steff _Z
hnd*ri-Bey, ;. - B_aclfc_rd.[ Um_cated 112
Bri(M_d,J. . Callahin. IL Staff Couf_

C_lllhan. IL I]101/_]



Attachment 3

14



PLANNING PHASE BUDGET

03 months)

Permanent State F_._tlm_ed

o Direa Cos_

Salary U) $2,773,437

Fringe (2) $1,066,042

oIndir_ Costs(3) S 922,8o9

Subtotal $4,762,288

Temoorarv Staff Resources

BAA Workshops (business $ 511,273
& technical requirements) (4)

TempomT Staff Resources
Implementation APD $ 56,250
and RFP preparation (5)

Data Center R_ources (6) $ 36,667

(7)
o CASE tools (software $ 284,800

and !raining)
o hardware (networked PCs) $ 80,633
o PC software $ 8,243

Subtotal $ 373,676

Materials & Supplies (8) $ 8,800

Conferences/Sile Visits (9) $ 78,600
· =.

TOTAL $5,827,554
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Notes:

(1) Permanent state staff dim:t costs include cmrent salary increases for Massa_ sta/e employees: 6% as of
December 1992 for collective bargnining employees, 7% as of October 1993 for all employees. 'l'bey also include
an esl/ma_ 5% hmrcase for all employees as of July 1994. Costs include bolh staff working full-time on
BEACON (13 during the m:luir=ments _s, 17 during re-engineering/conversion planning), as well as the
BEACON-specific pe=-centag¢ of those working part-time on the requirements workshops (BAAs). Detailed
resom'ce commitments sn'eavailable through Project WorkBench managemem reports.

(2) The fringe _e is 31.5% through June 1993, 39% thereafter.

O) Per thc Department's approved Cost Allocation Plan, BEACON 'mdirea costs are assigned to Indire_ Cost Pool
#1. The 'mdir_ costs are allocnted to thc pa_icipath_ program,: in direct proportion of their share of thc direct
costs. For _ hen:in, this is estimated to be 23% of BEACON direa costs (based on the Depamnent's
FFYI992 experience). Actml 'mdireet costs will be charged based on nctual expenses upon approval of thc
PUm APDUpdate.

(4) These indnde information engineers to facilime ail or part of key BAA Workshops, especially BAAs #2
through _'/. It is estimated that from five to eight staff will be involved over a ten month pniod,

(5) These include an estimated one or two planning_rocuremcn! support staff to ass_ in the IAPD and IRFP
document prepatat_ over a flve momh period.

(6) Data Center resources include the estimatedadditional computer processing time, dats storage, and printing that
will be requited becauseof the BEACON planning effort.

(7) ADP hardware will be utilized solely to support the CASE tools and software utilizedfor the preparation of the
business and tedmical requiremmts, Implementation APD, and Implementation RFP and will then be utilized for
conversion planning and integrated into the completed Massachusetts welfare eligibi_ system. It is envisioned that
I0 networked workstations (with CASE tools and project management/spreadsheeOword processing software) will
be required. It would not be possible to prepare the business a_A tedmi_ requirements, Inq)lemeatafion APD,
Implementation RFP, or conversion planning manually, without CASE tools and software support

The Department does not currently have any hardware with the technology to support the necessary CASE tools and
software. Budget conswaints have precluded any hardware upgrade procurements for the last five years.

(8) Materials and supplies include the estimated paper, diskettes, printer and photocopy supplies, postage, etc.
required for the preparation of BEACON project deliverables.

(9) Funding requiremenls include attendance at thc ACF Users Groups Meetings twice a year, as well as visits to
potential donor/transfer sites.
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QUARTERLY COST BREAKDOWN

FlY lllg3 FI:Y III4' '" FFY tlIH ' " Told

Quarter I Qu,ltpr 2 aulmer '3 Quartet 4 QuiVer I Quartet 2 !Quarte_ 3 Quitter 4 Qulwtef 1 Qua. er 2 Quoter 3 Quitter 4
Permdmenf 8tiff f_IOUfC_I

Obrect Salieiee 1111.460 155.85S ' t128.(514 8134,140 t411.121) e43e.ee6i 1437_66"5 1327t102 1245:338 8245.336 1245,338 S81,,747 $2.773.437

Fringe 16.817 910.867 '140_12t 062.316 1160_613 1170741(I i $170fBlg tl27f570 195.082 ses.ee2 496682 131,881 61.066.042
indbect Colts t.s.g53 tle. S2e tll2fs07 138,630 tl. 31.ea2 t13e.elie t13g.l121 1i04:576 t781434 I?e.434 $76.434 120,134 $922.809

Tllmrolllf¥ Stiff REIIOUfCll .........

BAA Wofk,,hope ll62,42! S'iS2.0S.g _161f606 $15,185 ':', $611.273

Tempotlwy Stiff Resou_c.

IAPO/1RFP PTepl_lt,on ,,. 111.250 633,750 t11.2S0 - ,5625o1
Dali Center RelgutCel ....... IS,OOO lS,OOO I$_O().O IS 0OO IS.OOO 15.000 15.O00 11,667 136.667

ADP $_pport .... " !222.321 183,336 168.020 $373.626 '

SupId,eÁ & Matefi_s --.-- 11,200 ll.200 ll.200 ll.200 ll.200 ll.200 '11.200 $400 16,8'0Oi

Conll fence,lr, le V,llll 1745 , 15.641 11.000 118_104 t I O.OC_, 117.600 110,000 17.500 $7.5OO 176.6OO

Told 1311013 1,97.286 't4lO;811 13OIIfB20 isee.'e2g tg2e.sII7 1si57f331 ..leol,e84 1433.154 1425.654 Iit33.154 ' 1.1,41.629 $5:827.6.54


	Table of Contents: 


